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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 4.3
REGION V :
POLLUTION REPORT ¢ lele<
DATZ: JUNE 13, 1995
FROM: PETE GURIA, OSC, RESPONSE SECTION 2, CHICAGO, IL
TO:
D.DIETRICH-ATTN: T. JOHNSON, USEPA, OSWER, WASH. D.C..... (E-MAIL)
R.KARL-ATTN: DON BRUCE, USEPA, OSF, EERB, CHICAGO,IL..... (E-MAIL)
B.MESSENGER-ATTN: L.BEASELY, USEPA, ESS, EERB, CHICAGO,IL(E-MAIL)
M.McCUE-ATTN: HEIDI V. OFFICE OF PUBLIC AFFAIRS, CHGO, IL.(E-MAIL)
T.KRUEGER-ATTN: S. PROUT, USEPA, ORC, CHICAGO, IL....... (E-MAIL)
DUTY OFFICER NATIONAL RESPONSE CENTER, WASH. D.C........ (US-MAIL)
I,.ROBERTSON, CITY of CHICAGO, DEPT. of ENVIRONMENT...... (VIA-FAX)
ILLINOIS ENVIRONMENTAL PROTECTION AGENCY.......ovvnnn... (VIA-FAX)
CHICAGO FIRE DEPARTMENT . . ..t oe st et e e e (VIA-FAX)

SUBJECT: HARRISON SHEET STEEL SITE, REMOVAL ACTION, CHICAGO, IL

POLREP NO.: 6, FINAL POLREP DELIVERY ORDER NO. : 5001-05-367

SITE ID NO.: OP NPL STATUS: NON NPL
CERCLIS ID NO.: 0001048834 LATITUDE: 41°52’09.3"
RESPONSE AUTHORITY: CERCLA LONGITUDE: 87°44'30.4"
START DATE: 2/22/95 COMPLETION DATE: 6/13/95

1. SITUATION: '

A. Removal actions are now complete. Shipment of last load of
waste completed 6/12/95. All equipment, command post, and
decon trailer have all been demobilized. Eclectic Chicago
weather conditions continue. Week of 6/5, temperatures
ranged from 90° and sunny to 50° and rainy in one days time.

B. One last security breach occurred during weekend of 6/3:

Upon start of work on 6/S5, ERCS techs noticed that a folding
ladder that.was in room 2 had been stolen. Luckily this
ladderless site has come to a close before any further losses
can be incurred.

C. Site activities completed 6/13. Commonwealth Edison has
stopped billing for electric service, however actual
disconnection of power will not occur until "a couple of
weeks".

2. ACTIONS TAKEN:

A. On 6/9 the remaining two rolloff boxes of group M material
was shipped to the City Environmental, Detroit, MI, treatment
facility for fixation and landfilling.

B. Between 6/8 and 6/9, a total of 7,830 gallons of non-
hazardous decon water was transported from the site to
Ecological Systems, Indianapolis, IN, for treatment and
disposal.

C. On 6/12 the last rolloff of crushed drums/PPE was shipped to
the City Environmental treatment facility. This completed
shipment of all waste streams from the site.
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D. See Waste Disposal Summary Table for total volumes of
material, transportation dates, and facility locations for
wastes shipped from site.

Harrison Sheet Steel Site

Waste Disposal Summary Table

Waste Stream

__

(Metal Solids)

Volume

Date
Cmpltd

ﬂg;oup M 124 cyds 6/9/95 City

Disposal Facility

Environmental,
Detroit, MI

Group B 155 cyds 5/25/95 | Hastings Sanitary

{Non Haz Debris) Landfill,
Hastings, MI

Group N 266 cyds 5/25/95 | Hastings Sanitary

(Non Haz Fines) Landfill,
Hastings, MI

Group J 3795 gal 5/30/95 | Perma Fix,

(Flammable Solid) Dayton, OH

Group I 990 gal 6/1/95 Perma Fix,

(Flammable Liquid) Dayton, OH

Group K 640 lbs 6/2/95 Mercury Refining,

(Mercury Waste) Albany, NY

Group C 71 cyds 6/12/95 | City

(Haz Dbr/Cr Drums) Environmental,
Detroit, MI-

Group E 7830 gal 6/9/95 Ecological

(B/N liquids) Systems,

Indianapolis, IN

E. On 6/5 during walk-through of building,

the 0SC discovered a

cabinet that contained a number of paint cans: 26 - 1 gallon

cans and approximately 40 smaller containers.

On 6/5, the

TAT opened, inspected, and performed hazard catagorization on
the material present in each of the cans. On 6/6, all of
these cans were solidified with concrete and added to the

Group M rolloff box material.

F. On the morning of 6/8 an Ozinga driver inspected the last
rolloff box of group M solids and informed the OSC that this
box (which was to be shipped on 6/9) would be overweight. In
response OSC and ERCS field clerk were able to secure an

additional rolloff and small excavator.

By 1500 hours on

6/8, the excess material was transferred to the new box and
both were ready for shipment on 6/9.



3.

A.

B.

5.
A.

BE.

The week of 6/5-6/9 the crew deconned the floors of rooms-1,
2, 5, 6, and 7 with high pressure washer. Decon was
successful with very little dust visible on floors of
building. Crew downgraded to level D protection this week.
ERCS crew completed deconning of all on-site equipment by
6/8. Loads of ERCS equipment were shipped back to the
RES/Smith offices on 6/1, 6/8, and 6/12. All ERCS equipment
off site by 6/12. All rental equipment off-site by 6/13.
Demobilization of office trailers on 6/12, and decon trailer
6/13.

Subcontractor hired to weld all gates on site to prevent un-
lawful entry and dumping from occurring inside portions of
the building. All gates secured by 6/13.

PLANS: '

0SC will remain in contact with civil investigators, and
enforcement specialists for any cost recovery activity.

OSC to continue contact with City Environmental Department in
attempt to bring about the demolition of the building by the
city. Building is no longer in any condition for renovation
and demolition is advisable to prevent further fly dumping at
the site.

KEY ISSUES:

Demolition of the remaining building is necessary due to
deteriorating conditions of the structure, and to prevent
further fly dumping of waste materials from occurring.

ERCS crew, TAT, and all U.S. EPA personnel were fortunate
enough to conduct their jobs and safely depart this area of
the city without bodily harm by the local criminal element!

COSTS:

Case open; On 6/7, 0OSC de-obligated $800,000 from the ERCS
Delivery Order. This is additional $$ that will not be needed
to complete the project.

Costs through 06/08/95;

BUDGETED TOTAL to DATE REMATINING

ERCS $ 1,375,000 . $ 502,245.50 $ 872,754.50

TAT

244,000 60,406.85 : 183,593.15

USEPA-DIR 50,340 - 17,756.70 32,583.30
USIEPA-INDR 93,025 35,310.48 57,714 .52

END

TOTALS §$ 1,762,365 $ 615,719.53 $ 1,146,645.47



ATTACHMENT 1

DETAILED CLEANUP CONTRACTOR COST ESTIMATE
HARRISON SHEET STEEL SITE
CHICAGO, COOK COUNTY, ILLINOIS

MARCH 1995
ERCS Personnel S 400,000
ERCS Equipment and Materials 165,000
ERCS Subcontractors 245,000
Sampling and Analytical 150,000
Transportation and Disposal 540,000

TOTAL $ 1,500,000



